

Facility Construction Project Photos – July 2024



1. Northeast-bound view of site grading activities for the new ground storage tank location.
2. Northwest-bound view of site grading activities for the well site.
3. The building permit has been secured, and a temporary power pole with control panels has been erected and is ready for the final GA Power connection.
4. View the backside of the mini construction trailer with materials and equipment stored onsite.