

Facility Construction Project Photos – July 2024

#2104 PUMP STATION 4002 REHAB (50% - SEPTEMBER 2024)



1. Southwest view of the existing PS4002 – exterior painting activities completed.
2. View of the instrumentation and electrical control room—flooring structural repairs completed.
3. Instrumentation and Controls work pending the delivery of the electrical components before the existing equipment is taken offline and the system placed on JWSC sewer bypassing.