

Facility Construction Project Photos – January 2025

#2106 DUNBAR CREEK WPCF REHAB (IN PROGRESS - TBD)



1. BRW Crewmembers are onsite to address punchlist items and perform site cleanup – final roadway improvements are pending weather and scheduling.
2. BRW Crewmember performing effluent trough sealing to prevent solids from re-entering the clarified effluent and maintain treatment efficiency.